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Franks Tract Franks Tract -- AccomplishmentsAccomplishments

Flooded Islands Pre-feasibility Study - Findings

• Identified several preferred alternatives

• Based on modeling (data for water year 2002) modifications to Franks 
Tract could reduce salinity at the export locations in the order of about 
5%-16% depending on the alternative.

• Suggested a pilot project to study the benefits and impacts before full 
implementation



Franks Tract Franks Tract -- Planned Activities Planned Activities 
(FY 2006(FY 2006--07)07)

• Flow and salinity data collection/ analysis 

• Modeling to study impacts of pilot project on Delta hydrodynamics

• Regional Study
o Salmon out-migration 
o Water Quality and Flow 

• Collect baseline data for fisheries, Egeria, Corbicula, mercury 
methylation, dissolved organic carbon 

• Initiate CEQA/NEPA process on Pilot Project



Franks Tract Franks Tract 
ScheduleSchedule

• Testing of fish monitoring equipment:  Fall 2006

• Flow and salinity data collection/analysis: 2005 - 2009

• Modeling of pilot project hydrodynamics: Winter 2006

• Regional fish and water quality studies: Fall 2007 
• Collect baseline data for fisheries, Egeria, Corbicula, mercury 

methylation, dissolved organic carbon: 2007 - 2008

• CEQA/NEPA process: 2007 - 2009    

• Final design of pilot project: 2009

• Construction of pilot project: 2010



Franks Tract Franks Tract 
Budget (2006Budget (2006--07)07)

• $0.9 million in State Water Project Funds

• $7.5 million in Bond Funds
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DCC/TDF DCC/TDF -- AccomplishmentsAccomplishments

• RMA modeling contract in place

o 2-D water quality and particle tracking modeling of 
TDF/DCC alternatives

• DOE engaged to perform engineering & develop alignment 
of TDF



DCC/TDF DCC/TDF -- Planned Activities Planned Activities 
(FY 2006(FY 2006--07)07)

• RMA to complete water quality modeling of several 
TDF/DCC alternatives

• RMA to complete/release particle tracking module for 
these alternatives

• DOE to complete design/alignment of TDF alternatives

• USGS to plan regional fish study for re-operation of the 
DCC



DCC/TDF DCC/TDF 
ScheduleSchedule

• Water quality modeling: Now - Spring 2007

• Particle tracking: Now - Fall 2007

• TDF design/alignment: July 2006 – June 2007

• USGS studies: Fall 2007

• TDF pre-feasibility report: Spring 2008



DCC/TDF DCC/TDF 
Budget (2006Budget (2006--07)07)

• $1 million in State Water Project Funds

• $1 million in Bond Funds



QuestionsQuestions



ID Task Name

1 Franks Tract
2 Flow and salinity data

collection/analysis
3 Testing of fish monitoring equipment

4 Regional fish study
5 Regional water quality study
6 Collect baseline data for fisheries,

Egeria, Corbicula, mercury
methylation, dissolved organic

7 Pilot Project

8 Hydrodynamic and water quality
modeling

9 Objective criteria screening of
individual elements

10 Benefit-cost analysis and
selectin of pilot project

11 Environmental Review - EIR/EIS
vs Mitigated Negative

12 EIR/EIS
13 Final design of pilot project
14 Permitting
15 Construction of pilot project
16 Mitigated Negative Declaration
17 Final design of pilot project
18 Permitting
19 Construction of pilot project
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